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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: AMERICAN RIVERS 
 
Project Title: BEAR VALLEY MEADOW: RESTORING CULTURAL AND 

ECOLOGICAL INTEGRITY 
 
Application Number: SNC 080012 
 

 
PROJECT SCOPE 

 
The Bear Valley Meadow project is a concerted effort among a diverse and strong 
partnership to restore both the cultural and ecological integrity of a critical Sierra 
meadow system.  The project goals are to: 
 

• Design and implement a meadow restoration plan that is resilient in the face of 
climate change, and that is integrated with a cultural resources plan. 

• Increase the capacity of tribal elders to mentor tribal youth in restoration 
research, monitoring, and implementation. 

• Provide solid and quantifiable results of meadow restoration that document the 
ability of restored meadows to act as “natural reservoirs” increasing water 
storage capacity, and “natural filters” increasing water quality. 

• Provide a widely accessible demonstration site for integrated restoration to 
inspire and inform other such actions throughout the Sierra. 

 
 
Firm outcomes that will be delivered through the SNC grant include: 
 

• Outreach and development of performance measures 
• Geological and hydrological studies incorporating climate change 
• Technical restoration design 
• Cultural resources management plan 
• Tribal youth involvement program 
• Integrated monitoring 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Restoration and Climate Change Technical Memo (Task 3) May 2009 
New PG&E Research License (Task 7) May 2009 
Bear Valley Monitoring Plan and QAPP (Task 7) July 2009 
Tribal Youth Curriculum (Task 6) August 2009 
Six Month Progress Report August 2009 
Stream Management Plan (Task 2) October 2009 
Project vicinity, contour, and aerial maps (Task 4) October 2009 
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Schematic level plan, sections, profile drawings and finalized 
project maps (Task 4) February 2010 
One Year Progress Report February 2010 
Final Integrated Monitoring Protocol Memo (Task 7) June 2010 
Eighteen month Progress Report August 2010 
Final Cultural Resource Management Plan (Task 5) September 2010 
Tribal Youth Program Assessment (Task 6) January 2011 
FINAL REPORT/FINAL PAYMENT REQUEST  February 28, 2011 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Project Administration $13,350
Task 1: Management, Outreach and Performance Measures 10,850
Task 2: Geologic and Hydrologic Studies 5,200
Task 3: Incorporating Climate Change 2,800
Task 4: Technical Restoration Design                             23,500
Task 5: Cultural Resource Management Plan 19,900
Task 6: Tribal Youth Involvement 19,000
Task 7: Integrated Monitoring 12,400
GRAND TOTAL   $107,000

 
 

PROJECT SUPPORT LETTERS 
 

• Cosumnes, American, Bear & Yuba River Integrated Regional Water 
Management 

• Pacific Gas and Electric Company  
• Restoration Design Group, LLC 
• South Yuba River Citizens League 
• Stockholm Environment Institute 
• Tsi-Akim Maidu Tribe 
• Yuba Watershed Institute 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments 
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation 

 


